REQUEST FOR INFORMATION

| Project Name: | 6 Bears \& A Goat |  | R.F.I. Number: |  | 002 |  |
| :---: | :---: | :---: | :---: | :---: | :---: | :---: |
| Project No: | 16136 |  | From: | Corinna Grogan |  |  |
| To: | Stacey Lampman |  | Date: | 7-6-1 |  |  |
|  | Kelly Penick |  | Reques Date: | d Retu | n 7-7-16 |  |
| Re: | Corridor East of Brewery 112 |  | Contract For: |  | 6 Bears \& a Goat |  |
| Specification Section: | : $\mathrm{n} / \mathrm{a}$ Paragraph: | $\mathrm{n} / \mathrm{a}$ | Draw | g Ref | rence: A1.3 | Detail: 2 |

## Request:

In laying out the new partitions it appears the corridors are larger than scaled/indicated. Is it preferred to move the wall to the east and maintain the $5^{\prime}-00^{\prime \prime}$ corridor (as scaled) and incorporate that space into Brewery 112 or to hold tight to the $40^{\prime}-0 \frac{1}{4}$ " dimension in the Brewery? (see attached sketch)

Signed by:
Date: 7-6-16

Response:
Hallway should measure $5^{\prime}-0^{\prime \prime}$. Any additional space should be given to the Brewery.


